
Formation - E&P Project Control Tools

PCGB-EN-P Présentiel 5 jours

This course provides a comprehensive understanding of the techniques used to control a project.

Niveau
Perfectionnement

Public
Professionals who have already occupied a position within a project task force and need to understand the
fundamental project control processes.

Objectifs
Attendees will be able to implement the following skills:

Pédagogie & ressources techniques

Évaluation des acquis

Prérequis
Provide evidence of a professional experience of at least 1 month, related to the concerned field.

Responsable
IFP Training instructors, with expertise in the field and trained in modern teaching methods adapted to the
specific needs of learners from the professional world

Programme

PROJECT CONTROL FRAMEWORK 1 DAY

Project control process map. Project scope and execution strategy. Project control plan implementation.

SCHEDULE 1.5 DAYS

Schedule planning and development. Progress and performance measurement. Assess schedule and resource
performance.

Specify scope and interfaces of the project control function

Apply different methods and tools related to project control

Identify areas of concern and propose a corrective action plan

The course is illustrated by numerous examples taken from actual Exploration & Production projects

A project case study is used stage-by-stage while constantly comparing the standpoints of the company and
the contractor

Trainees are assessed throughout the training through practical application phases and interactions with the
trainer

A final on-the-spot evaluation may also be carried out at the end of the course and/or at the end of each
module using tests designed to verify the learners’ understanding and assimilation of the knowledge linked
to the training objectives
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COSTS 1.5 DAYS

Cost estimating and budgeting. Resource planning. Project cost accounting. Assess cost performance.
Forecasting.

VALUE ANALYSIS & RISKS 0.5 DAY

Value analysis and engineering.
Risk management. Assess risks factors.

PERFORMANCE ASSESSMENT & CHANGES 0.5 DAY

Assess work process and productivity.
Report project performance assessment.
Change management.

Sessions

Rueil-Malmaison - Du 05/10/2026 au 09/10/2026 4360 €/HT

IFP Training est référencé au DataDock. Rapprochez-vous de votre OPCO pour connaître les possibilités de financement de cette formation.
Pour vérifier l'accessibilité de cette formation à une personne en situation de handicap, contactez notre référent à l'adresse suivante :
referent.handicap@ifptraining.com
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